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The following downtime periods were approved at the February 

2007 RAR

Newly Approved Downtimes 2007
DSS-14 Grouting – NIB and ACR S/W upgrade Proposed in weeks 40 – 42
DSS-45 Antenna Controller Replacement proposed in weeks 40 – 46
DSS-65 200W S-Band U/L and Depot Level Maintenance – NIB proposed for weeks 44 –
49

Newly Approved Downtimes 2008
DSS-34 Downtime for Ka-Band Phase 2 Install with DLM – NIB proposed for weeks 29 –
39 for 77 days will be discussed during the INCF / RAR on February 13, 2007

Newly Approved Downtimes 2009
DSS-24 Downtime for Ka-Band Phase 2 Install with DLM – NIB proposed for weeks 28 –
38 for 77 days will be discussed during the INCF / RAR on February 13, 2007

Newly Approved Downtimes 2010
DSS-54 Downtime for Ka-Band Phase 2 Install with DLM – NIB proposed for weeks 28 –
38 for 77 days will be discussed during the INCF / RAR on February 13, 2007

All previous downtime proposals have been agreed to by all DSN Missions/Users through 
the INCF/RAR, JURAP or Mid-Range Scheduling Process
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Changes to 2007 Downtime Schedule
Two hour complex-wide downtime per complex every six months for Network 
Infrastructure, this will be used to scan complex servers for vulnerabilities
Per DSS-46 request, painting time has changed from DOY 094 – 097 to 092 –
094 (22:00 – 08:00) and has been successfully negotiated and approved in the
schedule
QPOD APEX MOUNT (DSS-24) has been rescheduled in the mid-range 
schedule from DOY 81 – 82 do DOY 163, 168

Changes to 2008 Downtime Schedule
Two hour complex-wide downtime per complex every six months for Network 
Infrastructure, this will be used to scan complex servers for vulnerabilities
MDSCC Complex-wide downtime for Commercial Power Installation on March 
23 – 24, 30 – 31, and April 6 – 7 as 12 hour back-to-back blocks

Changes to 2010 Downtime Schedule
DSS-25 Ka U/L downtime weeks 13 – 15

All previous downtime proposals have been agreed to by all DSN 
Missions/Users through the INCF/RAR, JURAP or Mid-Range Scheduling 
Process
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DSN Antenna Downtime Report
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DSN Antenna Downtime Report
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